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I. Introduction

v Rezison/Background for Meeting Request
* Meeting Objectives

II. Accelerated Approach Schedule
* EPA Construction Complate Objective

* EPA Request to Evaluate Possible Completion Datc/Develop Schedule
*  Draft Schedule Development / Implementation

ITI. Investigation Findings Summary

* Investigation Summary Table (Nature and Extent/Risk Evaluations)
*  Groundwater Investigation Status Update

IV. Projected Remedial Activities
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o Tank Contents/Waste Material Removal _1 not & Low 6’%“ tqﬂff N

o Deed Recordation for Commercial/Industrial Land Use
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* North Area
o Buried Debris Removal i 9
o Impoundment Area Fencing i b
o Groundwater Monitoring Plan Development - % m LG L r”"
o Deed Recordation

*  Prohibition on Groundwater Use — Affected Groundwater Area
* Prohibition on Building Construction — Former Impoundment /Affected
Groundwater Area

V. Possible Approach for Discussion
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EE/CA Approval Memorandum/AOC Development 882011
EE/CA Preparation

Site Bifurcation Considerations ~> W

Delisting Process and Acres Ready for Reuse

VL \Summary Goa[ to achieve both “Constructlon Complete” and “Acres Ready for Reuse” in
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